



Ministry of Water and Environment Joint Technical Review 2020

Undertaking 9: Develop a management framework for faecal sludge service chain (including business aspects) by end of FY 2019/20

and

Undertaking 11: Develop a National Master Plan for improved coverage of safely managed sanitation FY 2019/20

Detail of Undertakings

Overseeing Committee for Undertakings No.9 & No.11

- Eng. Twinomucunguzi Felix (MWE-UWSSD) - **Chair**
- Kyomugisha Trinhah (MWE-UWSSD) - **Secretary**
- John Kiberu (MWE-UWSSD)
- Naigaga Martha (MWE-RWSSD)
- Ivan Biiza (MWE-WSELD)
- Nuwagaba Fred (GiZ)
- Andrew Mbiro (AfDB)
- Eng. Allan Nkurunziza (KCCA)
- Brenda Achiro (MWE-WfP)
- Rehema Aanyu (UWASNET)
-

Meetings held – 3No.

Undertaking 9: Develop a management framework for faecal sludge service chain (including business aspects) by end of FY 2019/20

Progress in achieving outputs for Undertaking 9

- Continued from FY 2018/19
- Prepared Standard Operating Procedures for FSTPs
- Test running/ pilot management of Apac FSTP under UWS – North; Kyotera under UWS - Central
- Undertaking consultancy services to conduct feasibility studies and detailed design of faecal sludge management facilities in 10 un-sewered towns in Uganda = assignment to suggest alternative feasible management frameworks

Planned Actions for Undertaking 9

- Complete feasibility study assignment with recommendations of alternative management frameworks
- Stakeholder consultation and recommendations for adoption
- Formulation of FSM management tools (Financial/business models)

Related activities / processes – Undertaking 9

- In collaboration with Water for People: Pilot project on safely managed sanitation in 03 towns of Pallisa, Kole and Nansana to experiment innovations in FSM promotion and management (WSSC support).
- Design and implementation FSTP infrastructure under AfDB (STWSSP/WSSP II); IWMDP

Key Challenge - Undertaking 9

- Procurement delays in the consultancy assignment (Assignment 2: North and Eastern regions).
- Administrative challenges due to COVID-19 restrictions: Stakeholder consultations, delay in consultancy fieldwork (Assignment 1: Central and South Western regions).

Next Steps – Undertaking 9

- Expediting commencement of Assignment 2. Completion of study under Assignment 1.
- Stakeholder engagement on the management framework for faecal sludge service chain in Uganda.
- Undertaking will be substantially completed by December 2020

Undertaking 11: Develop a National Master Plan for improved coverage of safely managed sanitation FY 2019/20

Progress in achieving outputs for Undertaking 11

- Stakeholder consultations on the requirements for development of Masterplan
- Drafted ToRs for consultancy services to develop the National master plan for improved coverage of safely managed sanitation.
- Shared the ToRs with stakeholders for funding opportunities

Planned actions and progress for Undertaking 11

- Finalise preparation of ToRs for consultancy to develop the National master plan for improved coverage of safely managed sanitation.
- Engage a consultant for the study.
- Stakeholder engagement on improved coverage of safely managed sanitation
- Development of the National master plan for improved coverage of safely managed sanitation.

Related activities / processes – Undertaking 9

- Similar progress (ToR development) on development of National masterplan for safe water supply in Uganda (awaiting funds for implementation of the activity).
- Kampala Sanitation and Financing Strategy completed, which informs the planned nationwide study

Key Challenge - Undertaking 11

- Inadequate policy framework for un-sewered sanitation
- No funding for the consultancy study.
- Limited opportunities for stakeholder engagement in light COVID-19 restrictions

Next steps - Undertaking 11

- Continued engagement with stakeholders for funding of the National master plan for improved coverage of safely managed sanitation (Sanitation and Hygiene Fund, BMBF, WfP
- Completion of the ToR for the study with clarity on sub-sector responsibilities
- Procurement of consultant and implementation of the study
- Recommend continuation of the undertaking in next Financial Year

THANK YOU FOR LISTENING



Newly completed FSTP in Kiboga town